GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM
2004 - 2006 ACTIVITY SCHEDULE
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2004
ACTIVITY Responsibility O ND|J FMAMIJI J AS
2004 Activities/contracts GCMRC
2005 Activities/contracts GCMRC
New budget process develop TWG/BAHG
2006/7AMP workplan/budget GCMRC/BOR/TWG
2007/8 AMP workplan/budget GCMRC/BOR/TWG
2008/9 AMP workplan/budget GCMRC/BOR/TWG
2004 update/changes GCMRC
2005 update/changes GCMRC/BOR
2006 update/changes GCMRC/BOR
2004 closeout report GCMRC/BOR
2005 closeout report GCMRC/BOR
2006 approps request TWG/AMWG/GCMRC
2007 approps request TWG/AMWG/GCMRC
2008-10 strategic analysis rep GCMRC/BOR
Congressional report BOR/GCMRC
HBC comprehensive plan HBC ad hoc
SCORE report GCMRC
GCMRC Strategic plan to AMWG * |GCMRC/TWG
SA review SA
TWG review TWG prg
GCMRC CM Plan to AMWG GCMRCITWG/SA [final
CM ad hoc CMAHG
SA review SA
TWG review & recommendation TWG
GCMRC Research Plan to AMWG® [GCMRC/TWG/SA
SA review SA
TWG review & recommendation TWG
LTEP to AMWG GCMRC/TWG/SA
LTEP ad hoc w/ MATA TWG/GCMRC
SA review SA
TWG review & recommendation TWG
EA BOR/NPS/USGS
ESA/BO BOR/FWS
MLFF eval report to TWG GCMRC

! GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.

2 Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan
3 Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD
* LTEP includes research and monitoring actions to improve resource conditions in the CRE
5 Red indicates proposed AMWG meeting




